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Summary
DETAIL

Mine Browns Creek

Reference FWP0001319

Forward program commencement date Sunday 1 September 2024

Forward program end date Tuesday 31 August 2027

Forward program revision (if applicable)

Contact Jemima Moffat

Mining leases ML 1454 (1992), MPL 339 (1973), ML 910 (1973), ML 
911 (1973), GL 5895 (1906), ML 912 (1973)

Project location AUSTRALIAN NATIVE LANDSCAPES PTY LTD

Date of submission Friday 1 March 2024

Important
The department may make the information in your program and any supporting information available 
for inspection by members of the public, including by publication on its website or by displaying the 
information at any of its offices. If you consider any part of your program to be confidential, please 
communicate this to the department via the message function on this submission within the NSW 
Resources Regulator Portal.
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Three-year forecast – surface disturbance 
activities

Project description  
ANL purchased the Browns Creek Gold Mine in 2001 and undertook environmental restoration of the 
historic site, including significant environmental stabilisation work, such as capping the tailings dam 
which then became a platform ANL’s compost production.  In 2005 ANL gained approval for the 
extraction and recycling of approximately 5 million m3 of rock which was left over from previous mining 
operations, and began the composting of organic waste. ANL now run a 200,000 tonne per annum 
licensed compost facility. The ANL Land Application Division at Blayney operates 3 purpose-built trailing 
spreaders with capacities from 3 to 25 tonnes which spread compost and mulch on all terrains.

Description of surface disturbance activities
Exploration activities

No exploration activities are proposed or likely to be carried out within the Browns Creek Mine 
over the next three years.

Construction activities

No construction activities are proposed or likely to be carried out within the Browns Creek 
Mine over the next three years.

Mining schedule

Mining development method and sequencing and general mine features.

Mining operations for the next three years include quarrying of overburden.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

No emplacement construction or management in it the next three years, the material set aside 
for future rehabilitation of the approved quarry area already exists.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

Processing infrastructure includes use of mobile plant.
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Waste disposal and materials handling operations. 

Waste disposal and materials handling is proposed to occur in accordance with the conditions 
of the development consent, section 2.12 of the Environmental Impact Statement on Waste 
Management, and the Mine Safety Management Plan. This includes disposal of general and 
putrescible waste into containers, which are disposed of weekly at the Blayney solid waste 
depot. Contaminated waste and ancillary fluid wastes are stored appropriately prior to 
removal by a licenced waste collector.  Soil Management controls incorporates stockpiling 
techniques to minimising erosion potential and loss of soil viability. Whilst risk of soil 
contamination is low, existing drainage controls are well maintained and divert clean water 
from disturbed areas, and direct 'dirty runoff' to sedimentation controls.

Key production milestones 

MATERIAL UNIT YEAR 1 YEAR 2 YEAR 3

Stripped topsoil 
(if applicable) 

(m3) 0 0 0

Rock/overburden (m3) 0 0 0

Ore (Mt) 0 0 0

Reject material1 (Mt) 0 0 0

Product (Mt) 5,000 5,000 5,000

1 This includes coarse rejects, tailings and any other wastes resulting from beneficiation.
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Three-year rehabilitation forecast

Rehabilitation maintenance and corrective actions
Ongoing management of rehabilitated areas consists of - Grassed areas, mowing and weed spraying. 
- Planted areas, watering and weed spraying. - Hardstand and drainage, desilting and road/ 
hardstand maintenance via grading ensuring any water run-off is captured. - Bund walls, topping up 
where required.

Rehabilitation schedule
Production area (Western Waste Rock Emplacement) activities will exceed three years, this area has 
approvals to process and rehabilitate in accordance with the conditional requirements of DA167/01/02.
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Progressive mining and rehabilitation statistics

Three-yearly forecast cumulative disturbance and 
rehabilitation progression

FORECAST UNIT YEAR 1 YEAR 2 YEAR 3

A Total surface disturbance 
footprint 

(ha) 3.35 3.35 3.35

B Total active disturbance (ha) 3.35 3.35 3.35

P Total new area of land 
proposed for active 
rehabilitation

(ha) 0 0 0



BROWNS CREEK FORWARD PROGRAM
FWP0001319 | Sunday 1 September 2024 to Tuesday 31 August 2027

8

Attachment 1 – Reporting Definitions
REPORTING CATEGORY DEFINITION

A Total disturbance footprint 
– surface disturbance

All areas within a mining lease that either have at some point in time or 
continue to pose a rehabilitation liability due to surface disturbance 
activities. 

The total disturbance footprint is the sum of the total active disturbance, 
decommissioning, landform establishment, growth medium development, 
ecosystem and land use establishment, ecosystem and land use 
development and rehabilitation completion (see definitions below). 

Underground mining operations should not include the footprint of 
underground mining areas/subsidence management areas in the total 
disturbance footprint.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, 
infrastructure areas, water management infrastructure, sewage treatment 
facilities, topsoil stockpile areas, access tracks and haul roads, active 
mining areas, waste rock emplacements (active/unshaped/in or out-of-pit), 
tailings dams (active/unshaped/uncapped) and temporary stabilised areas 
(e.g. areas sown with temporary cover crops for dust mitigation and 
temporary rehabilitation).

C Rehabilitation – land 
preparation 

Includes the sum of all disturbed land within a mining lease that have 
commenced any, or all, of the following phases of rehabilitation – 
decommissioning, landform establishment and growth medium 
development.

Refer to the glossary of terms in this document for the definition of these 
phases of rehabilitation. 

D Ecosystem and land use 
establishment

Includes the area which has been seeded/planted with the target 
vegetation species for the intended final land use. However, vegetation 
has not matured to a stage where it can be demonstrated that it will be 
sustainable for the long term and or require only a maintenance regime 
consistent with target reference/analogue sites. 

Typically, rehabilitation areas would be in this phase for at least two years 
(and usually more) before rehabilitation can be classified as being in the 
ecosystem and land use development phase. This phase does not apply to 
infrastructure areas that are being retained as part of final land use for the 
site.
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Attachment 2 – Definitions
WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 
‘active’ for the period following disturbance until the commencement of 
rehabilitation.

Active mining phase 
of rehabilitation 

In the context of rehabilitation, the active mining phase of rehabilitation constitutes 
the rehabilitation activities undertaken during mining operations such as salvaging 
and managing soil resources, salvaging habitat resources, and native seed collection. 
This phase also includes management actions taken during operations to manage risks 
to rehabilitation and enhance rehabilitation outcomes such as selective handling of 
waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a ‘reference site’ that represents 
an example of the defining characteristics (such as vegetation composition and 
structure or agricultural productivity) of the final land use. Characteristics of analogue 
sites can be assessed to develop the rehabilitation objectives and completion criteria 
for final land use domains.

Annual rehabilitation 
report and forward 
program

As described in the Mining Regulation 2016.

Annual reporting 
period

As defined in the Mining Regulation 2016. 

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the 
mining lease. It includes decommissioning and rehabilitation to achieve the approved 
final land use(s).

Decommissioning The process of removing mining infrastructure and removing contaminants and 
hazardous materials.

Decommissioning 
Phase of 
Rehabilitation 

Activities associated with the removal of mining infrastructure and removal and/or 
remediation of contaminants and hazardous materials. In the context of the 
rehabilitation management plan this phase of rehabilitation may also include studies 
and assessments associated with decommissioning and demolition of infrastructure 
or works carried out to make safe or ‘fit for purpose’ built infrastructure to be 
retained for future use(s) following lease relinquishment.
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WORD DEFINITION

Department The Department of Regional NSW.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of 
mining, infrastructure areas, water management infrastructure, sewage treatment 
facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, 
waste emplacements (active/unshaped/in or out-of-pit), tailings dams 
(active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily 
stabilised (i.e. managed to minimise dust generation and/or erosion).

Domain An area (or areas) of the land that has been disturbed by mining and has a specific 
operational use (mining domain) or specific final land use (final land use domain). 
Land within a domain typically has similar geochemical and/or geophysical 
characteristics and therefore requires specific rehabilitation activities to achieve the 
associated final land use.

Ecosystem and Land 
Use Development

This phase of rehabilitation consists of the activities to manage maturing 
rehabilitation areas on a trajectory to achieving the approved rehabilitation objectives 
and completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of 
functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering 
and reproduction, and increasing habitat complexity, and development of a 
productive, self-sustaining soil profile. 

This phase of rehabilitation may include specific vegetation management strategies 
and maintenance such as tree thinning, supplementary plantings and weed 
management.

Ecosystem and Land 
Use Establishment

This phase of rehabilitation consists of the processes to establish the approved final 
land use following construction of the final landform. 

For vegetated land uses this rehabilitation phase includes establishing the desired 
vegetation community and implementing land management activities such as weed 
control. This phase of rehabilitation may also include habitat augmentation such as 
installation of nest boxes. 

Exploration Has the same meaning as that term under the State Environmental Planning Policy 
(Mining, Petroleum Production and Extractive Industries) 2007.
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WORD DEFINITION

Final landform and 
rehabilitation plan

As defined in the Mining Regulation 2016. 

Final land use As defined in the Mining Regulation 2016. 

Form and way Means the form and way approved by the Secretary. Approved form and way 
documents are available on the Department’s website.

Growth Medium 
Development

This phase of rehabilitation consists of activities required to establish the physical, 
chemical and biological components of the substrate required to establish the desired 
vegetation community (including short lived pioneer species.

This phase may include spreading the prepared landform with topsoil and/or subsoil 
and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical 
and biological characteristics of the growth media, and actions to minimise loss of 
growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and 
the Fisheries Management Act 1994 (as relevant).

Indicator An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can 
be used to approximate the progression of a biophysical process. It can be measured 
and audited to demonstrate (and track) the progress of an aspect of rehabilitation 
towards a desired completion criterion (i.e. defined end point). It may be aligned to 
an established protocol and used to evaluate changes in a system.

Land As defined in the Mining Act 1992.

Landform 
Establishment

This phase of rehabilitation consists of the processes and activities required to 
construct the final landform.

In addition to profiling the surface of rehabilitation areas to the approved final 
landform profile this phase may include works to construct surface water drainage 
features, encapsulate problematic materials such as tailings, and prepare a substrate 
with the desired physical and chemical characteristics (e.g. rock raking or ameliorating 
sodic materials).

Large mine As defined in the Mining Regulation 2016. 

Lease holder The holder of a mining lease.
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WORD DEFINITION

Life of mine The timeframe of how long a mine is approved to mine, from commencement to 
closure.

Mine rehabilitation 
portal

Means the NSW Resources Regulator’s online portal that lease holders must use (via a 
registered account) to: 

 upload rehabilitation geographical information system (GIS) spatial data

 develop rehabilitation GIS spatial data (using online tracing functions)

 generate rehabilitation plans and rehabilitation statistics using the map 
viewer and Rehabilitation Key Performance Indicator functionalities.

Data submitted to the mine rehabilitation portal is collated in a centralised 
geodatabase for use by the NSW Resources Regulator to regulate rehabilitation 
performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden 
emplacement), and therefore similar geophysical characteristics, that will require 
specific rehabilitation treatments to achieve the final land use(s).  

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 
2013.

Overburden Material overlying coal or a mineral deposit.

Performance indicator An attribute of the biophysical environment (for example pH, slope, topsoil depth, 
biomass) that can be used to demonstrate achievement of a rehabilitation objective. 
It can be measured and audited to demonstrate (and track) the progress of an aspect 
of rehabilitation towards a desired completion criterion, that is, a defined end point. It 
may be aligned to an established protocol and used to evaluate changes in a system.
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WORD DEFINITION

Phases of 
rehabilitation

The stages and sequences of actions required to rehabilitate disturbed land to achieve 
the final land use. The phases of rehabilitation are: 

 active mining 

 decommissioning

 landform Establishment

 growth medium development 

 ecosystem and land use establishment 

 ecosystem and land use development. 

Progressive 
rehabilitation

The progress of rehabilitation towards achieving the approved rehabilitation 
completion criteria.  This may be described in terms of domains, phases, performance 
indicators and rehabilitation completion criteria. 

Rehabilitation 
Completion

The final phase of rehabilitation when a rehabilitation area has achieved the approved 
rehabilitation objectives and rehabilitation completion criteria for the final land use. 
Rehabilitation areas may be classified as complete when the NSW Resources 
Regulator has determined in writing that the relevant rehabilitation obligations have 
been fulfilled following submission of Form ESF2 Rehabilitation completion and/or 
review of rehabilitation cost estimate application by the lease holder.

Rehabilitation 
Completion criteria

As defined in the Mining Regulation 2016.

Rehabilitation cost 
estimate

As defined in the Mining Regulation 2016.

Rehabilitation 
management plan

As defined in the Mining Regulation 2016.

Rehabilitation 
objectives

As defined in the Mining Regulation 2016.

Rehabilitation risk 
assessment

As defined in the Mining Regulation 2016.

Rehabilitation 
schedule

The defined timeframes for progressive rehabilitation set out in the forward program.
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WORD DEFINITION

Relevant stakeholders Means any persons or bodies who may be affected by the mining operations, 
including rehabilitation, carried out on the lease land, and includes:

 the relevant development consent authority

 the local council

 the relevant landholder(s)

 community consultative committee (if required under the development 
consent) or equivalent consultative group 

 affected land holder(s)

 government agencies relevant to the final land use

 affected infrastructure authorities (electricity, telecommunications, water, 
pipeline, road, rail authorities)

 local Aboriginal communities, and

 any other person or body determined by the Minister to be a relevant 
stakeholder in relation to a mining lease. 

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and 
likelihood (AS/NZS ISO 31000:2009).

Secretary The Secretary of the Department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a 
mining lease condition, to secure funding for the fulfilment of obligations under the 
lease (including obligations that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining 
operations, ancillary mining activities and exploration.

Tailings A combination of the fine-grained solid material remaining after the recoverable 
metals and minerals have been extracted from the mined ore, and any process 
water2. 

Waste Has the same meaning as that term under the Protection of the Environment 
Operations Act 1997.

Forward Program (SMALL MINE) v2.1

2 Commonwealth of Australia (DITR), 2007. Tailings Management.  


